
TECHNX
JUNE 01, 2024


Presentation of WBS and Project Timeline

WBS and Project Timeline

Work Breakdown Structure



Work Breakdown Structure



Project Timeline

☑ PAWTECHNX								
⊚ By Project ■ All tasks ¬■ Timeline	+					= ↑↓ Q …		
Aa Task	;;; Status	** Assignee	■ Due	Sprint 1	+ •••			
Project Proposal	Done		April 28, 2024					
Creation of User Story and Use	• Done	Eliza Alimasa so Sofia	May 11, 2024					
Requirement Analysis	• Done	Eliza Alimasa	June 3, 2024					
Roles	Done	Eliza Alimasa Sofia						
Web hosting OPEN	Done	Eliza Alimasa Sofia	May 25, 2024	Sprint 1				
WBS Creation	• Done	Eliza Alimasa Sofia	May 31, 2024	Sprint 1				
Mockups	• Done	Eliza Alimasa Sofia	May 31, 2024	Sprint 1				
Project Timeline	Done	Eliza Alimasa Sofia	May 31, 2024	Sprint 1				
▼ F Home Page UI	Not started		June 2, 2024 → June 7, 2024	Sprint 2				
₽ Pet page	Not started		June 2, 2024 → June 5, 2024	Sprint 2				
About us page	Not started		June 2, 2024 → June 5, 2024	Sprint 2				
Contacts page	Not started		June 2, 2024 → June 5, 2024	Sprint 2				
Registration Form	Not started		June 2, 2024 → June 5, 2024	Sprint 2				
Login Form	Not started		June 2, 2024 → June 5, 2024	Sprint 2				
► F Account	• Not started		June 5, 2024 → June 7, 2024	Sprint 2				

Project Timeline

Aa Task	्रं: Status	* Assignee	■ Due	Sprint 1	+ ***		
Adaption Forms	• Not started		June 5, 2024 → June 7, 2024	Sprint 2			
Testing navigation and Form res	• Not started		June 7, 2024	Sprint 2			
Finalization of Sprint 2	• Not started		June 7, 2024	Sprint 2			
▼	• Not started		June 9, 2024 → June 14, 2024	Sprint 3			
Home Page	• Not started		June 9, 2024 → June 11, 2024	Sprint 3			
Pet Page	• Not started		June 9, 2024 → June 11, 2024	Sprint 3			
About us page	Not started		June 9, 2024 → June 11, 2024	Sprint 3			
Contacts page	• Not started		June 9, 2024 → June 11, 2024	Sprint 3			
▼	• Not started		June 9, 2024 → June 11, 2024	Sprint 3			
Messages	• Not started		June 9, 2024 → June 11, 2024	Sprint 3			
Form Validation	• Not started		June 9, 2024 → June 11, 2024	Sprint 3			
+ New sub-item							
Schedules/Meetings	Not started		June 9, 2024 → June 11, 2024	Sprint 3			
+ New sub-item							
Testing navigation and Form res	• Not started		June 14, 2024	Sprint 3			
Finalization of Sprint 3	Not started		June 14, 2024	Sprint 3			
- Login Backend	Not started		June 16, 2024 → June 21, 202	Sprint 4			
Registration Backend	• Not started		June 16, 2024 → June 21, 202	Sprint 4			
Add pet	• Not started		June 16, 2024 → June 21, 202	Sprint 4			
Update pet	Not started		June 16, 2024 → June 21, 202	Sprint 4			