



PROJECT TIMELINE

PAWTECHNX				
All tasks By Project Board Timeline +				
As Task	Status	Assignee	Due	Sprint
Project Proposal	Done		April 28, 2024	
Creation of User Story and Use	Done	Eliza Alimasa Sofia Anne Barrantes Kayee Pasion Mikaella Antonette Tayoto	May 11, 2024	
Requirement Analysis	Done	Eliza Alimasa	June 3, 2024	
Roles	Done	Eliza Alimasa Sofia Anne Barrantes		
Web hosting	Done	Sofia Anne Barrantes	May 25, 2024	Sprint 1
WBS Creation	Done	Eliza Alimasa Kayee Pasion Mikaella Antonette Tayoto	May 31, 2024	Sprint 1
Mockups	Done	Eliza Alimasa Alona Jane Pepito	May 31, 2024	Sprint 1
Project Timeline	Done	Eliza Alimasa Mikaella Antonette Tayoto Alona Jane Pepito	May 31, 2024	Sprint 1
Home Page UI	In progress	Eliza Alimasa Sofia Anne Barrantes Kayee Pasion Mikaella Antonette Tayoto	June 2, 2024 → June 7, 2024	Sprint 2
Pet page	In progress	Mikaella Antonette Tayoto	June 2, 2024 → June 5, 2024	Sprint 2
Pet details	Not started	Mikaella Antonette Tayoto		
Pet adoption form	Not started	Mikaella Antonette Tayoto		
+ New sub-item				
About us page	In progress	Kayee Pasion	June 2, 2024 → June 5, 2024	Sprint 2
Contacts page	In progress	Eliza Alimasa	June 2, 2024 → June 5, 2024	Sprint 2
Registration Form	In progress	Sofia Anne Barrantes	June 2, 2024 → June 5, 2024	Sprint 2
Login Form	In progress	Sofia Anne Barrantes	June 2, 2024 → June 5, 2024	Sprint 2
Account	In progress	Alona Jane Pepito	June 5, 2024 → June 7, 2024	Sprint 2
Account Settings	Not started	Alona Jane Pepito	June 5, 2024 → June 7, 2024	Sprint 2
+ New sub-item				
+ New sub-item				
Adaption Forms	Not started		June 5, 2024 → June 7, 2024	Sprint 2

As Task	Status	Assignee	Due	Sprint
Testing navigation and Form re	Not started		June 7, 2024	Sprint 2
Finalization of Sprint 2	Not started		June 7, 2024	Sprint 2
Administrator Tab content	Not started		June 9, 2024 → June 14, 2024	Sprint 3
Home Page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
Pet Page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
Pet details OPEN	Not started			
Pet Adoption Form	Not started			
+ New sub-item				
About us page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
Contacts page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
Notifications	Not started		June 9, 2024 → June 11, 2024	Sprint 3
Messages	Not started		June 9, 2024 → June 11, 2024	Sprint 3
Form Validation	Not started		June 9, 2024 → June 11, 2024	Sprint 3
+ New sub-item				
Schedules/Meetings	Not started		June 9, 2024 → June 11, 2024	Sprint 3
+ New sub-item				
Testing navigation and Form re	Not started		June 14, 2024	Sprint 3
Finalization of Sprint 3	Not started		June 14, 2024	Sprint 3
Login Backend	Not started		June 16, 2024 → June 21, 202	Sprint 4
Registration Backend	Not started		June 16, 2024 → June 21, 202	Sprint 4
Add pet	Not started		June 16, 2024 → June 21, 202	Sprint 4
Update pet	Not started		June 16, 2024 → June 21, 202	Sprint 4
Display pet information	Not started		June 16, 2024 → June 21, 202	Sprint 4
Remove Pet information	Not started		June 16, 2024 → June 21, 202	Sprint 4
Contact us backend	Not started		June 16, 2024 → June 21, 202	Sprint 4



Adaption Forms backend	Not started	June 16, 2024 → June 21, 2024	Sprint 4
Testing navigation and Form re	Not started	June 21, 2024	Sprint 4
Finalization of Sprint 4	Not started	June 21, 2024	Sprint 4
Administrator login setup	Not started	June 23, 2024 → June 28, 2024	Sprint 5
Testing forms and backend	Not started	June 23, 2024 → June 28, 2024	Sprint 5
TBD	Not started	June 23, 2024 → June 28, 2024	Sprint 5
FAQ Tab content (Optional)	Not started	June 23, 2024 → June 28, 2024	Sprint 5

We, TECHNIX, used the Notion as our tracker for our project timeline.
Above is our project timeline for this project.