Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

PROJECT TIMELINE

☑ PAWTECHNX

⊞ All tasks   ◎ By Project   ▥ Board   ⚡ Timeline   +

Aa Task	Status	Assignee	Due	Sprint
📝 Project Proposal	Done		April 28, 2024	
📝 Creation of User Story and Use	Done	Eliza Alimasa, Sofia Anne Barrantes, Kayee Pasion, Mikaella Antonette Tayoto	May 11, 2024	
📝 Requirement Analysis	Done	Eliza Alimasa	June 3, 2024	
📝 Roles	Done	Eliza Alimasa, Sofia Anne Barrantes		
📝 Web hosting	Done	Sofia Anne Barrantes	May 25, 2024	Sprint 1
📝 WBS Creation	Done	Eliza Alimasa, Kayee Pasion, Mikaella Antonette Tayoto	May 31, 2024	Sprint 1
📝 Mockups	Done	Eliza Alimasa, Alona Jane Pepito	May 31, 2024	Sprint 1
📝 Project Timeline	Done	Eliza Alimasa, Mikaella Antonette Tayoto, Alona Jane Pepito	May 31, 2024	Sprint 1
▼ 📝 Home Page UI	In progress	Eliza Alimasa, Sofia Anne Barrantes, Kayee Pasion, Mikaella Antonette Tayoto	June 2, 2024 → June 7, 2024	Sprint 2
▼ 📝 Pet page	In progress	Mikaella Antonette Tayoto	June 2, 2024 → June 5, 2024	Sprint 2
📝 Pet details	Not started	Mikaella Antonette Tayoto		
📝 Pet adoption form	Not started	Mikaella Antonette Tayoto		
+ New sub-item				
📝 About us page	In progress	Kayee Pasion	June 2, 2024 → June 5, 2024	Sprint 2
📝 Contacts page	In progress	Eliza Alimasa	June 2, 2024 → June 5, 2024	Sprint 2
📝 Registration Form	In progress	Sofia Anne Barrantes	June 2, 2024 → June 5, 2024	Sprint 2
📝 Login Form	In progress	Sofia Anne Barrantes	June 2, 2024 → June 5, 2024	Sprint 2
▼ 📝 Account	In progress	Alona Jane Pepito	June 5, 2024 → June 7, 2024	Sprint 2
📝 Account Settings	Not started	Alona Jane Pepito	June 5, 2024 → June 7, 2024	Sprint 2
+ New sub-item				
+ New sub-item				
📝 Adaption Forms	Not started		June 5, 2024 → June 7, 2024	Sprint 2

Aa Task	Status	Assignee	Due	Sprint
📝 Testing navigation and Form res	Not started		June 7, 2024	Sprint 2
📝 Finalization of Sprint 2	Not started		June 7, 2024	Sprint 2
▼ 📝 Administrator Tab content	Not started		June 9, 2024 → June 14, 2024	Sprint 3
📝 Home Page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
▼ 📝 Pet Page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
📝 Pet details ⟦ OPEN	Not started			
📝 Pet Adoption Form	Not started			
+ New sub-item				
📝 About us page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
📝 Contacts page	Not started		June 9, 2024 → June 11, 2024	Sprint 3
▼ 📝 Notifications	Not started		June 9, 2024 → June 11, 2024	Sprint 3
📝 Messages	Not started		June 9, 2024 → June 11, 2024	Sprint 3
📝 Form Validation	Not started		June 9, 2024 → June 11, 2024	Sprint 3
+ New sub-item				
📝 Schedules/Meetings	Not started		June 9, 2024 → June 11, 2024	Sprint 3
+ New sub-item				
📝 Testing navigation and Form res	Not started		June 14, 2024	Sprint 3
📝 Finalization of Sprint 3	Not started		June 14, 2024	Sprint 3
📝 Login Backend	Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Registration Backend	Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Add pet	Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Update pet	Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Display pet information	Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Remove Pet information	Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Contact us backend	Not started		June 16, 2024 → June 21, 202	Sprint 4

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

📝 Adaption Forms backend	● Not started		June 16, 2024 → June 21, 202	Sprint 4
📝 Testing navigation and Form res	● Not started		June 21, 2024	Sprint 4
📝 Finalization of Sprint 4	● Not started		June 21, 2024	Sprint 4
📝 Administrator login setup	● Not started		June 23, 2024 → June 28, 202	Sprint 5
📝 Testing forms and backend	● Not started		June 23, 2024 → June 28, 202	Sprint 5
📝 TBD	● Not started		June 23, 2024 → June 28, 202	Sprint 5
📝 FAQ Tab content (Optional)	● Not started		June 23, 2024 → June 28, 202	Sprint 5

We, TECHNX, used the Notion as our tracker for our project timeline.
Below is our project timeline for this project.