Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

SPRINT PLANNING/PROGRESS UPDATE

We have completed the Sprint 1 (100%) with tasks:

- ➢ Web hosting
- ➢ WBS Creation
- ➢ Mockups
- ➢ Project Timeline

For Mockups, we still have unfinished tasks to be done such as the administrator pov and we will edit some part of our wbs. Looking forward to finish it while we are working for sprint 2.

Tasks to be done for Sprint 2:

- ➢ Mockups (remaining tasks)
- ➢ Homepage UI
- ➢ Adoption Forms
- ➢ Testing Navigation and Form Responses
- ➢ Finalization of Sprint 2

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT RETROPERSPECTIVE

What went well?

- In our team, we are all beginners, working together on how we can collaborate seamlessly to each other. We at least made the mockups where we can have a guide on how we can visualize our website. We also define what our goals to achieve so that we can have a pattern to make this project done.

What could be improved?
- As a team, our only roadblocks and problems we have faced was we have only short time to made our tasks, but we are trying to finish our day-to-day work to meet our project timeline.

What needs to be done?
- For our next steps, we have to complete all the pending tasks from the sprint 1 and for our sprint 2, our focus will be the UI of our home page as well as the our Adoption Forms and we are looking forward to test them and also finalize them for our sprnt 2.

Presented by:

DIT 2-1
TECHNX
Alimasa, Eliza R.
Barrantes, Sofia Anne

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.