Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

SPRINT PLANNING/PROGRESS UPDATE

We have completed the Sprint 4 () with tasks:

- Finalization of User Page (Homepage, About Us, Adopt a pet, Login, Signup, Form)
- Updated Admin Page (Homepage, Pet and User List,
- Website Database Connection (Admin, Adoption Form, and Registration Backend)
- Finalization of Sprint 4

Tasks to be done for Sprint 5:

- Remaining Task in Sprint 4 (Backends)
- Finalization of User and Admin Pages Design

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT RETROPERSPECTIVE

What went well?

- We have a lot of tasks for sprint 4 and we ought to finish them all, and we have done most of the tasks that were in sprint 4. We are now able to connect some of the files to the database using php and javascript.

What could be improved?

- Since we are left behind, we analyze features and things that aren't very important for the website. We remove features that will not affect the website whether they are in the website or not. Some of us are having a hard time understanding javascript and php, we will try to improve the design and functionality of the website.

What needs to be done?

- The remaining task from sprint 4 and start finalizing functions, buttons, navigations, forms, and such that's included in the website.

Presented by:

DIT 2-1
TECHNX
Alimasa, Eliza R.
Barrantes, Sofia Anne
Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.