Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

SPRINT PLANNING/PROGRESS UPDATE (71%)

We have completed the Sprint 6 with tasks:

- Fix multi-user login backend and Functionality
- Fix Connectivity to database from hostinger
- Updated Pet Page design and details
- Fix user account page functionality
- Finalization of Sprint 6
- Website Deployment

Tasks to be done for Sprint 7:

- Remaining Task in Sprint 6 (Backends)
- Linking and Connection of pages
- Mobile Responsiveness
- Final Checking of functionality
- Finalization of overall website

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT RETROPERSPECTIVE

What went well?

- Despite our busy schedule, we are able to fix and modify pages functionality and connectivity. Our previous blocker was now resolved in sprint 6 which is the connectivity of the web host to our website.

What could be improved?

- For our sprint 6, this week has been tough for us due to final examinations and project defenses from other subjects. But we make sure to complete all the pending tasks from sprint 6. Lack of alloted time to accomplish the task on sprint 6.

What needs to be done?

- Since we left some pending tasks from sprint 6, for this week we are aiming to fix all the problems and remaining tasks including the linking, finalization of functionality and connectivity, mobile responsiveness, and finalization of the overall website.

Presented by:

DIT 2-1
TECHNX
Alimasa, Eliza R.
Barrantes, Sofia Anne
Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.