Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

SPRINT PLANNING/PROGRESS UPDATE

We have completed the Sprint 3 (12%) with tasks:

- ➢ Alter Mockups (Adoption Page)
- ➢ Update Homepage UI (Remaining Task)
- ➢ Administrator Interface
- ➢ Testing Navigations and Form responses
- ➢ Finalizations of Sprint 3

Tasks to be done for Sprint 4:

- ➢ Login Backend
- ➢ Registration Backend
- ➢ Update pets
- ➢ Contact Us Backend
- ➢ Adoption Forms Backend
- ➢ Testing Navigations and Form responses
- ➢ Finalization of Sprint 4

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT RETROPERSPECTIVE

What went well?

- We have done the pending tasks from sprint 2 including the tasks that needs an update and alterations. Currently, the percentage of tasks we have done overall is 52% out of 100%.

What could be improved?
- We still lacks of time to finish other tasks for this sprint due to the on-going accreditation. Internet bad connection problems also occur this sprint. While one of our members had problems with her local.

What needs to be done?
- For our next sprint, we have to complete all the pending tasks from the sprint 3 and for our sprint 4, we will now focus on our backends as well as the updates and alterations that we need to do for this sprint.

Presented by:

DIT 2-1
TECHNX
Alimasa, Eliza R.
Barrantes, Sofia Anne
Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.