Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

SPRINT PLANNING/PROGRESS UPDATE

We have completed the Sprint 2 (12%) with tasks:

➢ Mockups (remaining tasks)

➢ Updated Homepage UI

➢ Testing and Checking of Works

➢ Finalization of Sprint 2

Tasks to be done for Sprint 3:

➢ Alter Mockups (Adoption Page)

➢ Update Homepage UI (Remaining Task)

➢ Administrator Interface

➢ Testing Navigations and Form responses

➢ Finalization of Sprint 3

Republic of the Philippines
Polytechnic University of the Philippines
Taguig Branch

SPRINT RETROPERSPECTIVE

What went well?

- For this sprint, we have done our own parts base on our roles. But we still have a lot of things that needed to be update and altered. We have done 6/10 of the task scheduled for this sprint. And for the last 4, it's still in progress and needed updates.

What could be improved?

- One of the roadblocks that we encountered in the continuation of developing the site was waiting for the other members to push their task from the repo. For example, the header part where only one member is assigned to do this task. We have same header for each page so in order to finished the other pages, we have to wait for completion of the header part.

- For the improvement, we analyze and realize to first do task that's more important and are needed to be done for us to proceed to another step.

What needs to be done?

- For our next sprint, we have to update all the pending tasks from the sprint 2 and for our sprint 3, our focus will be the Interface of our adminitrator as well as the altering of adoption forms from google forms to an actual code.

Presented by:

DIT 2-1
TECHNX
Alimasa, Eliza R.
Barrantes, Sofia Anne
Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.