# SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

## SPRINT PLANNING/PROGRESS UPDATE

We have completed the Sprint 5 with tasks:

- Remaining Task in Sprint 4 (Backends)
- Connectivity
- Functionality of pages (Homepage, User page, Admin Page)
- > Finalization of User and Admin Pages Design

## Tasks to be done for Sprint 6:

- Remaining Task in Sprint 5 (Backends)
- Functionality (remaining pages)
- Connectivity (remaining pages)
- > Finalization of Overall pages Design

## SPRINT RETROPERSPECTIVE

#### What went well?

 In our sprint 5, we are now able to fix our folders for easy navigation, we also link the connectivity of the user login and registration. We added some of the functionality per pages.

## What could be improved?

- As a team, we are confused and we still have to configure the flow of the administrator end. We need to improve some more time management to get tasks done.

#### What needs to be done?

- For our next steps, we have to complete all the pending tasks from the sprint 5 and for our sprint 6, we need to finalize the administration page.

## Presented by:

DIT 2-1 TECHNX

Alimasa, Eliza R.
Barrantes, Sofia Anne
Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.