

SPRINT PLANNING/PROGRESS UPDATE & SPRINT RETROPERSPECTIVE

SPRINT PLANNING/PROGRESS UPDATE

| We have completed the Sprint 7 with tasks: |
|--|
|--|

- Fix Connections and Functionality
- Finalization of Sprint 7
- Website Deployment

Tasks to be done for Sprint 8:

- Remaining Task in Sprint 7 (Backends)
- ☐ Final Checking of functionality
- Finalization of overall website
- ☐ Website Deployment

SPRINT RETROPERSPECTIVE

What went well?

- We have resolved the issue about deployment linking and their functions.

What could be improved?

 Our team had multiple blockers in this sprint, most of us had suffered from mental issues and other personal matters but we still did the best we could do in order to modify and add changes to our designated tasks.

What needs to be done?

- Since we haven't done most of our tasks from the last sprint we are looking forward to finishing all the unfinished tasks from the last sprint.

Presented by:

DIT 2-1 TECHNX

Alimasa, Eliza R.
Barrantes, Sofia Anne
Pasion, Precious Kaye D.
Pepito, Alona Jane N.
Tayoto, Mikaella Antonette V.